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Draft Meeting Minutes
MARSSIM Work Group Meeting

September 26 to 28, 2006

Purpose

The MARSSIM Work Group held a meeting from September 26 to 28, 2006 to review
revisions to Chapters 1 and 2 of the MARSAME Supplement to MARSSIM, to discuss
responses to comments on Chapters 5 and 7 of the Internal Agency Review Draft of
MARSAME, and schedule the remaining tasks for developing a Public Review Draft of
MARSAME for release by December 1, 2006. Revisions to Chapter 2 had been provided to
the Work Group members prior to the meeting incorporating Work Group responses to
comments on the Internal Agency Review Draft dated March 2006 and revisions to Chapter 1
were provided at the meeting. The purpose of the meeting was:

e Either approve the revisions to Chapters 1 and 2, or provide additional information to
further revise the chapters and adequately respond to the comments.

e Provide sufficient information for the contractor to complete revisions to Chapters 5 and 7
and adequately respond to comments on the Internal Agency Review Draft of
MARSAME.

e Prepare a schedule for completing a Public Review Draft of MARSAME by December 1,
2006.

Location

The meeting was held at the Environmental Protection Agency offices at 1310 L Street in
Washington DC.

Discussion
Tuesday September 26, 2006

The Work Group started the meeting with a review of Chapter 2. There was an extended
discussion concerning an ORIA comment on Line 280 of the Internal Agency Review draft.
The Work Group recommended response was to change the title of Section 2.3 to “Describe
the M&E” and insert a new Section 2.4 titled “Design and Implement Preliminary Surveys.”
The numbers of the two sections will be reversed (i.e., “Describe the M&E” will be Section
2.4). The new Section 2.3 will include the introduction from the old Section 2.3, but none of
the subsections. The new Section 2.4 will include a new introduction and the old Sections
2.3.1, 2.3.2, and 2.3.3. The two boxes at the bottom of Figure 2.2 will be combined into a
single box referencing Section 2.4. All internal references in the document need to be
updated to reflect the changes to Chapter 2. The Work Group also stated that all EPA QA
documents were updated with new versions in 2006. The entire document needs to be
reviewed and use the updated EPA QA references. Chapter 2 was reviewed page by page to
ensure all of the comment responses had been incorporated correctly.
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Draft Meeting Minutes
After a break the Work Group started their review of Chapter 5. R. Meck stated that the
comments on the Internal Agency Review draft did not seem to present any major problems
with preparing the Public Review draft. The Work Group developed a response for several
comments that requested the development of software to assist users (e.g., USACHP comment
on line 1 of Chapter 5). The response will state that training will be developed to assist
individuals with comprehension of the technical topics in MARSAME. Work Group
members also provided editorial suggestions to help clarify the text during a page by page
review of Chapter 5. K. Snead provided clarification of the comment on line 295. Chapters 1
through 4 and six provide information on what the user should do. Chapter 5 provides a
mixture of what to do and why the user should do it as described. This makes Chapter 5 a
stumbling block while reading the document. The recommendation is that lines 286 through
294 describe what to do, and should stay in Chapter 5. The information from line 295 to the
end of the section describes why, and should be moved to an appendix. After a discussion of
the comment, the Work Group directed the contractor to revise Sections 5.6, 5.7, and 5.8 to
present “what to do” in these sections of Chapter 5, and move the “why to do it” information
to three separate appendices (i.e., one for each section topic from Chapter 5). All of the
appendices will be reordered to reflect when they are introduced in the document. The Work
Group also discussed the table of symbols included in Chapter 5. The Work Group requested
that the entire table be moved to the front of the document as part of the introductory material.
A smaller table will be provided at the start of each statistical section (i.e., Section 5.5, 5.6,
and 5.7) just describing the symbols used in that section as a quick reference. The NRC
comment on line 1674 requested that “constancy” be included as a quality control issue. The
Work Group was unsure as to what the term constancy referred to, so R. Meck was tasked
with asking the commenter about their comment. The commenter stated that the comment
was related to counting a point source with a hand-held detector and getting the same result
every day, which is related to the precision of the instrument. The Work Group recommended
that the term constancy be included ob line 1690 along with a definition of the term. The
contractor was tasked with making all of the recommended changes in Chapter 5.

The Work Group ended the first day with a discussion of ProUCL compared to FLUCL.
ProUCL is the software designed by EPA to calculate upper confidence limits for use in risk
assessment calculations. MARSAME references ProUCL in Chapter 6 as an available
method for calculating 95% upper confidence levels. Recently, the State of California
requested that FLUCL be used instead of ProUCL for datasets with more than 15% non-
detects. FLUCL was developed by the University of Florida to address problems with small
data sets (i.e., less than ten data points) and data sets with large (i.e., greater than 15%)
amounts of data reported as non-detects (i.e., censored data, qualitative data, results below the
detection limit). C. Gogolak stated that ProUCL is aware of the problems with the software
and is in the process of releasing a new version of ProUCL that incorporates the changes from
FLUCL. The Work Group decided that ProUCL will remain in Chapter 6 as a reference since
MARSAME does not generate small data sets with non-detects, and no comments were
received on the use of ProUCL in MARSAME. In addition, C. Gogolak will contact the
authors of ProUCL and inform them of the planned final release date for MARSAME of June
2006. If the release of the revised version of ProUCL can be coordinated with the release of
the final MARSAME, the issue will be resolved.
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Wednesday September 27, 2006

R. Meck initiated a discussion about the Federal Register notice announcing the availability of
the Public Review draft of MARSAME to start the day. A single page including original
signatures for all agencies included as part of the announcement is required. If all of the
participating agencies want to have an announcement, the preparations for placing the
announcement should begin soon. A. Williams proposed that DOE be the sole agency for
announcing the availability of MARSAME, but include all of the agency names in the
announcement. That way only one signature is required and the preparation time is reduced.
The Work Group decided that NRC should announce the availability of MARSAME, but all
of the agency representatives will work together to develop the announcement.

The Work Group continued with a page by page review of comments on the Internal Agency
Review draft of Chapter 7. A comment on line 1082 pointed out issues associated with
situations when the scan detection limit does not meet the survey objectives. The Work
Group decided that this problem should be presented to the SAB as a question during the peer
review. A comment on line 1208 started a discussion concerning the use of Sl units in
MARSAME. The Work Group decided that the problems could be presented using
conventional units, as long as Sl units were included in the answer. Following the meeting,
NRC Publications notified the NRC representative that all problems must primarily use
Sl units or the document will not meet the minimum requirements for a NUREG. The
contractor was tasked with changing all of the examples in the document to use Sl units.
A comment on line 1245 questioned the selection of equation within the example. The
contractor will rework the example to include the high count rate equation as an exercise,
which should provide the exact same answer as the low count rate calculation currently shown
in the example. A comment on line 1479 identified a problem with rounding errors, which
started a discussion on significant figures. The document needs to be consistent with
MARSSIM and MARSAME guidance to carry through as many digits as possible until the
final answer. Assigning the correct number of significant digits to the final answer will
ensure accuracy and reduce or eliminate rounding errors. The contractor will review the
entire document to ensure the proper use of significant digits throughout the supplement.

The Work Group reviewed the Parking Lot items listed in the minutes from the June meeting
to ensure that all of the issues had been resolved.

l. Technical editing will be performed prior to release of the final MARSAME.
Performing a complete technical edit of MARSAME at this time would delay
release of the Public Review draft as well as the final MARSAME.

Il. Implementation help will be provided in the form of training and providing
references to software packages that address specific tasks within MARSAME,
such as ProUCL for calculating 95% upper confidence intervals and GUMCALC
for performing uncertainty calculations.

Il. User friendliness is provided through reorganization and restructuring of Chapter 2
and Chapter 5, along with development of a Roadmap for MARSAME.
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VI.

VII.

VIII.

XI.

XII.

XII.

XIV.

XV.

XVI.

XVII.

XVIII.

Draft Meeting Minutes
Development of a risk-based example cannot be completed and still release the
Public Review draft by December 1, 2006. MARSAME training may be able to
include a risk based examples as part of the implementation help.

The graded approach in MARSAME is identical to the graded approach in
MARSSIM. The MARLAP definition of a graded approach will also be
considered when developing a glossary definition.

The changes to the document based on the June meeting minutes were reviewed
and approved by the Work Group.

Reorganization of Chapter 2 is described under the review of Chapter 2 on
September 26 (see above).

The development of SOPs was addressed by adding text to Section 2.2.5, including
a reference to Section 3.10. A new Section 2.6 titled “Developing SOPs” will not
be prepared for the Public Review draft of MARSAME.

The text on lines 18 to 20 of Chapter 4 in the Internal Agency Review draft
adequately address the concern stated in the comment. No changes were made to
the document as a result of this issue.

Chapter 3 was restructured to move Section 3.7 before Section 3.6.

The Work Group discussed the use of Scenario B. The comment is directly
responded to with the information in footnote 4 on page 4-7. No changes were
made to the document as a result of this issue.

All citations to Regulatory Guide 1.86 will be removed from the document. K.
Snead stated that EPA believed the references to ANSI N13.12 were appropriate
and could remain in the document.

Changes made to Chapter 6 in response to this issue were reviewed by the Work
Group and approved.

The Work Group discussed revisions to Chapter 5 to respond to comments on the
Internal Agency Review draft on September 26 (see above).

The Work Group believes there is no need to develop new software at this time.
Existing software programs are available to support many of the sections in
MARSAME. This issue can be addressed by developing a training program for
MARSAME.

The steps used to calculate the upper confidence level in Chapter 6 were revised so
that only the maximum upper confidence level is calculated.

S. Doremus is tasked with completing a draft version of the table of symbols for
review by the Work Group and inclusion into the Public Review draft of
MARSAME.

The Work Group determined that an entire Quality Assurance Program is required
to develop an SOP and the resources required to develop such an example are
better spent clarifying the information in MARSAME. It is likely that the
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development of this example would more than double the size of MARSAME,
detracting from the information in the chapters.

XIX. The term clearance will be used in MARSAME. No changes were made to the
document as a result of this issue.

XX.  The contractor will add a calculation to the example showing what happens if the
high count rate equation is used instead of the low count rate equation. For this
example, the results are expected to be identical.

XXI. The contractor will review the entire document to ensure the proper and consistent
use of significant digits throughout MARSAME.

XXII. MARSAME will use the Rad Toolbox program provided by NRC as a reference
for radiological data throughout MARSAME. The JAERI data in the Rad Toolbox
will serve as the standard reference for this type of data.

XXII1. No changes were made to the document as a result of this issue.

Three editorial comments were provided by the Work Group for sections of the MARSAME
that had already been reviewed. Chapter 3, line 310, Al should be AL. Chapter 6, line 390,
“he” should be “in the.” Global search for CSM, which should be conceptual site model since
there is no abbreviation for conveyorized survey monitor which will be spelled out.

The Work Group spent the rest of the day discussing the remaining parts of MARSAME to be
completed prior to December 1, 2006. The order of material in the Public Review draft will

be:

Inside front cover legal statements provided by NRC for all NUREG documents
Abstract (no change from previous version)

Disclaimer (no change from previous version)

Contents

List of Tables

List of Figures

Acknowledgements

Abbreviations and Acronyms

Symbols and Notations

Conversion Factors table (from MARSSIM)

Roadmap (to be developed)

Chapters 1 through 7 (including revisions from current meeting)
Appendices

References (includes references used in appendices)

Glossary

Index

The Work Group developed a preliminary version of the acknowledgements. K. Snead will
contact Mary Clark for a complete list of SAB/RAC members participating in the
MARSAME consults.
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There was an extended discussion concerning the development of an index. The Work Group
decided that the index will include keywords from the Tables of Contents, List of Figures, and
List of Tables, as well as all words from the glossary, agency names, and place names. Only
the ten most important uses of each term will be included in the index. Any questionable
usage will be passed on to the Work Group for final approval. Lists of key terms for each
chapter were developed by the Work Group.

Thursday September 28, 2006

The Work Group started by reviewing the revisions to Chapter 1. There were several
comments that led to a recommendation from the Work Group to include a new section on
cost benefit in Chapter 1 (i.e., Section 0 line 2, Chapter 1 line 155, Chapter 1 line 196, and
Chapter 4 line 331). The Work Group discussed the options for revising Chapter 1 and
whether discussions of cost were appropriate or necessary for MARSAME. The Work Group
decided to include a small amount of text in Section 1.3. Since all of the comments were from
DOE, A. Williams was tasked with drafting the language to include in Section 1.3 to respond
to these comments.

D. Alberth requested clarification on the terms inherent and ambient background in Tables 1.2
and 1.3. The Work Group discussed the terms inherent, ambient, background, radiation, and
radioactivity. Ambient radioactivity is all radioactivity, excluding inherent radioactivity and
contamination but including environmental radioactivity, that affects the measurement. This
is related to the definition of instrument background in MARLAP. Inherent radioactivity is
radioactivity that originates from radioactive material that is part of the M&E. The contractor
will develop these ideas into glossary definitions for MARSAME. Table 1.2, Table 1.3, and
Section B.3 will be reviewed for consistency with these terms. The term ambient
radioactivity will be deleted from line 25 in Appendix B.

The Work Group discussed the possibility of including the short write up on scan speed
provided by R. Meck as a new appendix to MARSAME. The Work Group decided that the
write up did not provide adequate detail, and the work required to fully develop this idea into
an appendix could not be completed by December 1, 2006. The write up will not be included
as an appendix for the Public Review draft of MARSAME.

The schedule for completing and releasing the Public Review draft of MARSAME is:

October 20, 2006. Teleconference to approve draft meeting minutes and Public Review drafts
of Chapters 1, 2, 3, 4, and 6.

October 30, 2006. Teleconference to approve Public Review drafts of Chapters 5 and 7, and
assign contractor tasks to complete other sections of MARSAME.

December 1, 2006. MARSAME Public Review draft released for comment. Start of SAB
peer review. (Requires completion of remaining sections of MARSAME, final review and
approval by Work Group, and development and approval of a Federal Register announcement
to be released by NRC.)

March 5 to 9, 2007. MARSSIM meeting to receive initial comments and start deciding on
responses to comments. (SAB peer review comments expected in March or April).
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April 10to 13, 2007. MARSSIM meeting to finalize three chapters (possibly 3, 4, and 6) and
appendices, and discuss additional revisions based on SAB comments.

May 7, 2007. Teleconference to accept final revisions to document. Approved revisions sent
to a technical editor for review.

June 4 to 8, 2007. MARSSIM meeting to review technical edits and approve final version of
MARSAME. The Work Group will also discuss final details for releasing the final version of
MARSAME.

Attendees

U.S. Environmental Protection Agency — OERR/ERT: CAPT C. Petullo
U.S. Environmental Protection Agency — ORIA/HQ: K. Snead (by phone)
U.S. Environmental Protection Agency — Region 2: N. Azzam

U.S. Nuclear Regulatory Commission - NMSS: G. Powers

U.S. Nuclear Regulatory Commission - NMSS: R. Meck (by phone)
U.S. Department of Energy: A. Williams

U.S. Air Force: Lt. Col. C. Bias (by phone)

U.S. Navy: S. Doremus

U.S. Army: D. Alberth

U.S. Air Force Contractor: S. Hay, C. Gogolak

Action Items
C. Petullo

The contractor will review the entire document and ensure that all references to EPA QA
documents are for the most recent versions.

The contractor will review the entire document and make sure the internal references to
sections in Chapter 2 are consistent with the revisions to Chapter 2.

The contractor will extract information on why to perform a task from Sections 5.5, 5.6, and
5.7 and move the information to new appendices. All appendices will be reordered to reflect
when they are introduced in the text and all reference to appendices will be reviewed for
accuracy.

S. Doremus will prepare a complete table of symbols to be added to the introductory material
at the beginning of the MARSAME supplement.

C. Gogolak will contact EPA concerning updates to the ProUCL software and the planned
release of the final MARSAME.
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The agency representatives will prepare a Federal Register announcement for the availability
of the Public Review draft of MARSAME. G. Powers will coordinate placing the
announcement in the Federal Register from NRC.

The Work Group will present the SAB with a question concerning the adequacy of
MARSAME guidance in situations where the scan detection limit does not meet the survey
objectives.

The contractor will review the entire document and ensure the primary units throughout the
supplement are Sl units.

The contractor will include an example calculation using the high count rate equation on line
1245 of Chapter 7.

The contractor will review the entire document for proper use of significant digits.

The contractor will reference the JAERI data in the Rad Toolbox software from NRC as the
source of radiological data throughout MARSAME.

K. Snead will contact Mary Clark for a complete list of SAB/RAC members participating in
the MARSAME consults.

A. Williams will provide language to include in Section 1.3 to address four DOE comments.

Work Group members will identify requirements for distributing public drafts of documents
and provide these requirements during a conference call on Friday October 20, 2006.
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